COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

August 4, 2005 IN REPLY PLEASE

REFER TO FILE: PJ'l

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

EAST LOS ANGELES CIVIC CENTER RENOVATION PROJECT
APPROVE STATE GRANT AGREEMENT

APPROVE APPROPRIATION ADJUSTMENT

APPROVE REVISED PROJECT BUDGET

AWARD SUPPLEMENTAL AGREEMENT

SPECS. 6613, 6614; C.P. 77398, 77043, 77427
SUPERVISORIAL DISTRICT 1

4 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT
YOUR BOARD:

1. Approve and authorize the Director of Public Works to sign the enclosed
State Grant Agreement with the Rivers and Mountains Conservancy (RMC)
(Enclosure B) to accept grant funds in the amount of $500,000 for the East
Los Angeles Civic Center Renovation project.

2. Award and authorize the Director of Public Works to execute Supplemental
Agreement 14 with Gruen Associates to provide additional architectural and
engineering services for a not-to-exceed fee of $150,000.

3. Approve the enclosed Appropriation Adjustment (Enclosure C) in the amount
of $400,000 to increase appropriation offset by an increase in revenue from
Community Development Block Grant funds for the East Los Angeles Civic
Center Renovation project.
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4. Approve the revised project budget of $30,412,000.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will increase appropriation to reflect new funding
sources provided through a recently awarded grant and reallocation of funds to offset
the impacts of construction cost escalation for the East Los Angeles Civic Center
project.

The County was awarded a grant from the RMC in the amount of $500,000 for
construction of a water feature in the new central plaza. In order to receive the grant
funds, the County is required to execute the enclosed agreement (Enclosure B) with the
RMC. The agreement commits the County to administer and implement the project and
expend the grant funds in conformance with the provisions of the agreement and the
requirements of the grant.

Revised Project Scope

Stage 3, which is currently in design, includes a new pedestrian promenade with
enhanced walkways and pedestrian lighting, a central plaza, entry monuments, picnic
shelters, wayfinding signage, improved access roadways, landscaping, irrigation,
security lighting improvements, and a new bus transit plaza on Third Street. With the
additional project funding, Stage 3 will be expanded to include an interactive water
feature in the central plaza and improvements to Third Street to accommodate the
future construction of the Eastside Extension of the Gold Line light rail system. Also,
exterior site improvements will be added to the new County Hall, including public
seating areas, landscaping, and security lighting.

In order to partially offset the impact of escalating costs in the construction industry,
several items from the original scope of Stage 3 will be eliminated. A proposed parking
lot will remain unimproved to allow for the future development of a childcare center.
The proposed offsite parking lot on Third Street will also remain unimproved and may
be developed at a later date as a park and ride for the future Gold Line light rail system.
Deletion of these parking lots will not impact our ability to meet the parking requirements
established by the Conditional Use Permit.



The Honorable Board of Supervisors
August 4, 2005
Page 3

In an effort to expedite the work, conversion of the former library into the new County
Hall (Stage 5), is currently being completed through the use of a Job Order Contract
(JOC). In addition, the renovation of the central parking lot (part of Stage 3) will be
completed through a JOC. This type of construction contract allows a project to
proceed on an accelerated schedule and provides more rigid control over increasing
construction costs and potential change orders.

Consultant Agreement

The recommended supplemental agreement provides for Gruen to manage and
coordinate the installation of the civic art during construction of Stage 3 and incorporate
the scope reduction changes into the Stage 3 construction documents. Also, a
contingency is provided to cover any additional services during the remainder of the
project.

Implementation of Strateqgic Plan Goals

These actions are consistent with the County Strategic Plan Goals of Service
Excellence and Fiscal Responsibility as the proposed improvements will enhance the
delivery of public services to the residents of East Los Angeles and are an investment in
public infrastructure.

Also, the renovation and redevelopment of the East Los Angeles Civic Center is an
integral component of the Strategic Plan for Municipal Services to Unincorporated
Areas. One of the plan’s objectives, under Action Plan A, is the piloting of at least one
Civic Center facility model in an unincorporated area of County of Los Angeles by Fiscal
Year 2004-05. The plan recommends East Los Angeles to be the pilot site. As a facility
model, the East Los Angeles Civic Center will assemble County municipal services in a
one-stop setting with departments working collaboratively as a joint venture to increase
the convenience and speed of services.

FISCAL IMPACT/FINANCING

The total project cost, including plans and specifications, land acquisition, demaolition,
plan check, construction, equipment, consultant services, miscellaneous expenditures,
and County services (including the new East Los Angeles Library), is currently
estimated at $30,412,000, which is $3,710,000 more than the amount previously
authorized by your Board on June 1, 2004.
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The increase will be funded by a $500,000 grant from the RMC for the central plaza
water feature; $440,000 in First District Proposition A Transit funds for the new bus
transit plaza and improvements to Third Street for the future Eastside Gold Line
extension; $400,000 in Community Development Block Grant funds; a reallocation of
$852,000 from First District various improvements (C.P. 77043); and $1,518,000 from
the parking improvements (C.P. 77427). The Project Schedule and Budget Summary
are included in Enclosure A.

The enclosed appropriation adjustment will increase appropriation by $400,000 offset by
an increase in Community Development Block Grant funds. Sufficient appropriation will
be available in the Fiscal Year 2005-06 Capital Projects Budget (C.P. 77398) to fund
this project upon your Board’s approval of the enclosed appropriation adjustment. The
funding sources that have been identified for the project are:

Current

Funding Sources Project

Funding
22,804,000
1,130,714
400,000

First District Various Improvements $

First District Road Funds $

Flood Control District Funds $

First District Community

Development Block Grants $

First District Deferred

Maintenance Funds $ 650,000
$
$
$
$
$

2,425,000

First District Prop A Transit Funds 515,000
Parking Improvements 1,518,000
Rivers and Mountains Conservancy (RMC) 500,000
Enhanced Services for Unincorporated Areas 469,286

Total of Funding Sources 30,412,000

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard supplemental agreement in the form previously approved by County
Counsel will be used. The existing consultant services agreement with Gruen includes
the standard Board-directed clauses, which provide for termination of services,
renegotiation, hiring qualified displaced County employees, GAIN/GROW, Safely
Surrendered Baby Law, the Contractor Employee Jury Service Program, and Child
Support Compliance.
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ENVIRONMENTAL DOCUMENTATION

On July 25, 2000, your Board approved the Negative Declaration for renovating the
Civic Center campus, park, and lake. On February 26, 2002, your Board approved the
Negative Declaration for acquisition and development of the Third Street parking lot.
However, during the design phase, the project was revised. The revisions include a
new transit stop along Third Street, approved under the February 26, 2002, Negative
Declaration, a water feature within the central plaza and exterior site improvements to
the new County Hall. The water feature and exterior site improvements were approved
as "enhancements to recreation facilities in open space areas" under the July 25, 2000,
Negative Declaration. Additionally, due to escalating construction costs, the Third
Street offsite parking lot approved in the February 26, 2002, Negative Declaration will
not be constructed at this time. Deletion of this parking lot will not impact our ability to
meet the parking requirements established by the Conditional Use Permit.

CONTRACTING PROCESS

On February 13, 2001, your Board awarded a design services agreement to Gruen for a
not-to-exceed fee of $1,127,816 for the project. Since then, 13 supplemental
agreements have been awarded with a combined value of $757,383. Awarding this
supplemental agreement for $150,000 will increase the total value of Gruen’s contract to
$2,035,199.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

In order to reduce disruption of the facilities and services provided at the Civic Center,
the renovation of the campus is planned to be accomplished over several phases.
Construction of Stage 2 (park and lake improvements) was completed in March 2004.
Construction of Stage 3 (campus improvements), scheduled to begin December 2005,
will be phased to minimize disruption of County facilities. Stage 4 (the new library) was
completed and began operating in September 2004. Construction of Stage 5 (remodel
of the former library into a County Hall) began in February 2005 and will be completed
by February 2006. All existing facilities will remain in operation during construction.
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CONCLUSION

Please return one adopted copy of this letter to the Chief Administrative Office (Capital
Projects) and Public Works.

Respectfully submitted,

DONALD L. WOLFE DAVID E. JANSSEN
Director of Public Works Chief Administrative Officer
DFP:njc

U:\general\others\ELACIivicCenter\Admin\boardletter\ApproveBudgetR5.doc

Enc. 3

cc: County Counsel
Department of Public Social Services (GAIN/GROW Program)
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ENCLOSURE A

EAST LOS ANGELES CIVIC CENTER RENOVATION PROJECT
APPROVE STATE GRANT AGREEMENT
APPROVE APPROPRIATION ADJUSTMENT
APPROVE REVISED PROJECT BUDGET
AWARD SUPPLEMENTAL AGREEMENT
SPECS. 6613, 6614; C.P. 77398, 77043, 77427

|. PROJECT SCHEDULE
Project Activity Scheduled Revised
Completion Date Completion Date
Award Design Contract 02/21/01*
Execute Design Contract 03/21/01*
Stage 3 (Campus Improvements)
Construction Award 09/21/04 11/29/05
Construction Start 10/21/04 12/29/05
Substantial Completion 11/17/05 01/02/07
Final Acceptance 01/17/06 03/06/07
Stage 5 (County Hall)
Construction Award (JOC) 03/03/05*
Construction Start 03/08/05*
Substantial Completion 12/15/05
Final Acceptance 02/14/06

* Actual completion date.
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Il. PROJECT BUDGET SUMMARY
Approved Impact Proposed
Budget Category Project of this Project
Budget Action Budget
Land Acquisition $ 3,253,118 | $ -1 3,253,118
Demolition of Old Courthouse $ 264,445 | $ -1 % 264,445
Demolition of Miscellaneous Structures $ 156,144 | $ -1 % 156,144
Plans and Specifications:
$ R
Original Contract Value $ 1,127,816 -1 1,127,816
S.A. 1-Lake Improvements Study 23,871 - 23,871
S.A. 2-Art Subconsultant Services 30,000 - 30,000
S.A. 3-Additional Services 25,950 - 25,950
S.A. 4-Lake Improvement Engineering 68,467 - 68,467
S.A. 5-Library Civic Art 76,895 - 76,895
S.A. 6-Alternate Designs 19,700 - 19,700
S.A. 7-Civic Art Work 59,475 - 59,475
S.A. 8-Additional Services 66,197 - 66,197
S.A. 9-Additional Services 3,300 - 3,300
S.A. 10-Additional Services 257,388 - 257,388
S.A. 11-Library Civic Art 81,740 - 81,740
S.A. 12-Wayfinding Icons, County Hall, Artwork 44,400 - 44,400
S.A. 13-Fee Reallocation 0 0
S.A. 14-Additional Services - 150,000 150,000
Total - A/E Contract $ 1,885,199 | $ 150,000| $ 2,035,199
Design Contingency 0 - -
Total Plans and Specifications $ 1,885,199 | $ 150,000 | $ 2,035,199
Plan Check and Jurisdictional Review $ 67,999 | $ (16,342) | $ 51,657
Construction:
Construction Contract Stage 1-SEA Facility $ 466,484 | $ -1S 466,484
Construction Contract Stage 2-Park & Lake 3,123,600 (9,349) 3,114,251
Construction Contract Stage 3-Campus* 4,070,000 2,102,452 6,172,452
Construction Contract Stage 5-County Hall 1,862,523 589,520 2,452,043
Change Orders 959,068 (66,887) 892,181
Utilities 45,000 30,726 75,726
Civic Art - Contingency 64,560 20,000 84,560
Artist Contract - Amesuca 74,500 - 74,500
Artist Contract - Arreola 69,872 - 69,872
Artist Contract - Delgado 42,000 - 42,000
Artist Contract - Duffy 46,000 - 46,000
Civic Center Way 363,000 (49,623) 313,377
Civic Center Renovation Misc. $ o $ 40,760 | $ 40,760
Total Construction $ 11,186,607 | $ 2,657,599 | $ 13,844,206
Equipment-VOIP $ 101,500 | $ 120,694 | $ 222,194
Consultant Services $ 299,224 | $ 20,867 | $ 320,091
Miscellaneous Expenditures $ 27,934 | $ 22,077 | $ 50,011
County Services $ 1,835,222 | $ 755,105 | $ 2,590,327
New East Los Angeles Library** (Stage 4) $ 7,624,608 | $ -1 % 7,624,608
TOTAL*** $ 26,702,000 | $ 3,710,000 | $ 30,412,000

* Includes RMC, Proposition A Transit, and CDBG funds.

** The total budget for the new East Los Angeles Library is $7,670,000, including $45,392 for the Library artwork

included as part of Supplemental Agreement 5.

*** This budget is for the entire East Los Angeles Civic Center Renovation project, including the new public library.
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ENCLOSURE B

EAST LOS ANGELES CIVIC CENTER RENOVATION PROJECT
APPROVE STATE GRANT AGREEMENT
APPROVE APPROPRIATION ADJUSTMENT
APPROVE REVISED PROJECT BUDGET
AWARD SUPPLEMENTAL AGREEMENT
SPECS. 6613, 6614; C.P. 77398, 77043, 77427

STATE GRANT AGREEMENT
(See Enclosed)
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ENCLOSURE C

EAST LOS ANGELES CIVIC CENTER RENOVATION PROJECT
APPROVE STATE GRANT AGREEMENT
APPROVE APPROPRIATION ADJUSTMENT
APPROVE REVISED PROJECT BUDGET
AWARD SUPPLEMENTAL AGREEMENT
SPECS. 6613, 6614; C.P. 77398, 77043, 77427

APPROPRIATION ADJUSTMENT
(See Enclosed)
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ENCLOSURE B

EAST LOS ANGELES CIVIC CENTER RENOVATION PROJECT
APPROVE STATE GRANT AGREEMENT
APPROVE APPROPRIATION ADJUSTMENT
APPROVE REVISED PROJECT BUDGET
AWARD SUPPLEMENTAL AGREEMENT
SPECS. 6613, 6614; C.P. 77398, 77043, 77427

STATE GRANT AGREEMENT
(See Enclosed)



Agreement Number: RMC3259

GRANT AGREEMENT AMENDMENT NO. 1

RIVERS AND MOUNTAINS CONSERVANCY (RMC)
State of California — The Resources Agency

GRANTEE Coimty of Los Angeles Department of Public Works
PROJECT TITLE East Los Angeles Civic Center ,
PERFORMANCE PERIOD | December 1, 2003 [ through | December 31, 2006

Under the terms and conditions of this Agreement, the Grantee agrees to complete the Project as described in the project description, and the
State of California, through its Executive Officer of the Rivers and Mountains Conservancy pursuant to the Clean Water, Clean Air, Safe
Neighborhood Parks and Coastal Protection Bond Act of 2002 (Proposition 40), agrees to fund the Project up to the Grant Amount.

PROJECT DESCRIPTION

For administrative purposes this Grant Agreement reflects new exhibit labels and an additional exhibit, Services and Materials Summary
Form, labeled “N.” These exhibits replace Section D, Payment Documentation and Section E, Project Administration. - In-addition this
amendment extends the performance period to December 31, 2006 and revises the project description to delete the following: Grant funding
will also be used to connect significant parts of the parking lot material to recycled rubber asphalt rather than traditional asphalt and amends
Exhibits A, B & C as necessary to reflect these changes. -

All other terms and conditions remain the same.

TOTAL GRANT AMOUNT NOT TO EXCEED | $500,000.00

‘The General and Special Provisions attached are made a part of and incorporated into the Agreement.
COUNTY OF LOS ANGELES RIVERS AND MOUNTAINS CONSERVANCY
‘ STATE OF CALIFORNIA
Hall of Administration, 500 W Temple- 900 South Fremont Avenue, Annex, 2™ Floor
Los Angeles, CA 90012 Alhambra, CA 91802
BY (AUTHORIZED SIGNATURE): _ BY (AUTHORIZED SIGNATURE):
% %
PRINTED NAME AND TITLE OF PERSON SIGNING: PRINTED NAME AND TITLE OF PERSON SIGNING:
Belinda V. Faustinos, Executive Officer
DATE SIGNED: DATE SIGNED:

_CERTIFICATION OF FUNDING (FOR STATE USE ONLY)

AMOUNT OF GRANT AGREEMENT NUMBER FUND - 6029
$500,000.00 RMC3259 California Clean Water, Clean Air, Safe
ADJ. INCREASING ENCUMBERANCE APPROPRIATION Neighborhood Parks, and Coastal
‘ Protection Bond Act

ADJ. DECREASING ENCUMBERANCE FUNCTION
TOTAL GRANT AMOUNT LINE ITEM ALLOTMENT CHAPTER | STATUTE | FISCAL
$500,000.00 3825-301-60290005 379 2002 YEAR

' 03/04
T.B.A NO. B.R. NO. INDEX OBI. PCA PROJECT/WORK

L120 EXPEND 30101 PHASE
418

I hereby certify upon my personal knowledge that budgeted funds are available for this encumbrance

SIGNATURE OF ACCOUNTING OFFICER DATE

Page 1 of 33
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Agreement Number: RMC3259

Special Provisions.
1. Grantee shall complete all work in accordance with an approved Work Plan which will be included in
this Agreement as Exhibit A “Tasklist and Timeline”, Exhibit B “Budget,” and Exhibit C “Monitoring
and Assessment Plan.”

2. If the Project includes acquisition of real property:

a. As conditions precedent to the State’s obligation to deposit the Grant Amount in escrow, the
Grantee shall submit to the State an appraisal for review and approval in writing by the Department
of General Services (DGS) of all documents pertaining to the Real Property appraisals and property
transaction, and provided copies to the State. The Grantee shall be required to establish a billing
account with the Department of General Services for this purpose.

3. If the Project includes development, landscaping and/or planting:

a. The Grantee shall include a representative of the State on the selection panel for contracted services.

Page 3 of 33
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General Provisions

A. Definitions

1.

The term “Act” as used herein means the Clean Water, Clean Air, Safe Neighborhood Parks and
Coastal Protection Bond Act of 2002.

The term “CEQA” as used herein means the California Environmental Quality Act, Public
Resources Code Section 21000 et. seq.; Title 14, California Code of Regulations Section 15000
et. seq. '

The term “Agreement” as used herein means a grant agreement between the State and Grantee
specifying the payment of Grant Amount by the State for the performance of Work Plan within
the Project Performance Period by the Grantee.

The term “Grantee” as used herein means the party described as the Grantee on page one (1) of
this Agreement. '

The term “Grant Amount” as used herein means funds derived from the sale of bonds
authorized by the Act.

The term “Project” as used herein means the project described on page one (1) of this
Agreement.

The term “Project Performance Period” as used herein means the period of time that the Grant
Amount is available, and the time in which the Project must be complete, billed and paid as
described on page one (1) of this Agreement.

The term "Project Representative" as used herein means the person authorized by the Grantee to
be responsible for the Project and is capable of making daily management decisions.

The term “State” as used herein means the Rivers and Mountains Conservancy.

11.

12.

TIMELINESS: Time is of the essence in this Agreement.

UNENFORCEABLE PROVISION: In the event that any provision of this Agreement is
unenforceable or held to be unenforceable, then the parties agree that all other provisions of this
Agreement have force and effect and shall not be effected thereby

B. Project Execution

1.

Grantee agrees to complete the Project in accordance with the time of Project Performance
Period, and under the terms and conditions of this Agreement. Extensions may be requested at
least 90 days in advance of the date of termination and will be considered in the event of
circumstances beyond the control of the Grantee, but in no event subsequent to the end of the
Project Performance Period as identified in the Work Plan as the Project's date of completion.
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2.

Grantee shall comply with the California Environmental Quality Act (Public Resources Code,
Section 21000, et. seq.). '

If the Project includes acquisition of real property, the property must be acquired from a willing
seller and for no more than the appraised fair market value approved by Department of General
Services. The Grantee agrees to comply with all applicable State (Chapter 16, Section 7260,
Government Code) and local laws or ordinances effecting relocation and real property
acquisition. Documentation of such compliance must be submitted to the State.

If the Project includes development, the Grantee shall comply with all applicable current laws
and regulations affecting development projects, including, but not limited to, laws affecting
health and safety, hazardous materials, historical preservation, environmental impacts, building
standards, and the like. Documentation of such compliance will be made available for review
upon request by the State.

Grantee agrees to periodic site visits by the State to determine if development work is
completed in accordance with the approved Work Plan including a final inspection upon Project
completion.

Grantee agrees to, submit in writing, any deviation from the attached Work Plan to the State for
approval prior to implementation of changes.

Grantee agrees to provide reasonable public access to lands acquired in fee with Grant Amount
except where that access may interfere with habitat protection.

C. Project Costs

Subject to the availability of Grant Amount in the Act, the State hereby grants to the Grantee a sum of
money (Grant Amount) not to exceed the amount stated on page one (1) of this Agreement in
consideration of and on condition that the sum be expended in carrying out the purpose as set forth in
the Work Plan and under the terms and conditions set forth in this Agreement. Grantee agrees to
assume any obligation to furnish any additional funds that may be necessary to complete the Project.
All costs accrued for services or supplies prior to the execution of Agreement are not eligible for
reimbursement.

The Grant Amount to be provided to the Grantee, under this Agreement, may be disbursed as follows:

1.

For acquisition projects: The State shall disperse up to 100% of the purchase price and costs of
acquisition approved by Department of General Services when an escrow is opened.

For development projects: The State may reimburse the Grantee the Grant Amount upon
submission of a payment request consistent with the Work Plan of this Agreement.

Preliminary costs, including planning, plan documentation, designs, appraisals and negotiations,
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permit costs, consultant costs, and other similar costs, are expenditures subject to maximum
20% (including indirect and overhead costs) of the Grant Amount for Grant Amounts over
$100,000 dollars.

4. Indirect and overhead costs shall not exceed 10% of the Grant Amount

5. Subject to prior review and approval of the State, line item shifts if up to $100,000 or 10% of
the annual Agreement total, whichever is less, may be made during the grant performance
period. Line item shifts may be proposed/requested by the Grantee in writing and must not

increase or decrease the total Agreement Grant Amount.

D. Pavment Documentation

1. All payment requests must be submitted by the Grantee using a completed Payment Request
Form, Exhibit J. An approved Payment Request Form' constitutes as a valid invoice for
payment and must be accompanied by completed forms, as applicable, listed below:
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Any payment request that is submitted without the required itemization will not be authorized.
If the required itemization or documentation is incomplete, inadequate or inaccurate, the State
will inform the Grantee and hold the payment request until all required information is received
or corrected. Any penalties imposed on the Grantee by a contractor because of delays in
payment will be paid by the Grantee and are not reimbursable under this Agreement.

Grantee shall submit all documentation for Project completion and final reimbursement within
90 days of Project completion, but no later than the end of the Project Performance Period as
shown on page one (1).

Payments shall be on the basis of costs incurred, less 10% to be withheld from all invoiced
amounts.

Advance payment for the Project is not allowed. The State, at its sole discretion, may honor
advance payment requests, if warranted by a documented compelling need. A Payment Request
Form, including all cost estimates for services, equipment and supplies-to support the advanced
amount requested, should accompany this document.

If Grant Amount is advanced, the Grantee shall place these funds in a separate interest bearing
account, setting up and identifying such account prior to the advance. Interest earned on Grant
Amount shall be used solely on the Project, as approved by the State. Unless spent on approved
costs, the Grant Amount shall be reduced by the amount of the interest earned.

Any overpayment of Grant Amount in excess of final project costs shall be returned to the State
within 60 days of completion of the Project or the end of the Project Performance Period as
shown on page one (1), whichever is earlier.

E. Project Administration

1.

Grantee agrees to provide all technical and administrative services as needed for Agreement
completion. Grantee agrees to monitor and review all work performed; and coordinate
budgeting and scheduling to assure that the Agreement is completed within budget, on schedule,
and in accordance with approved procedures, applicable laws, and regulations.
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The State reserves the right to require reports more frequently than on a quarterly bas1s if
necessary, but no more than once a month.

Page 8 of 33
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Agreement Number: RMC3

Exhibit A
Tasklist. and Timeline

(Supplied by Grantee)
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East Los Angeles Civic Center

Exhibit A
DELIVERABLE TASKS START FINISH
Schematic Design/Design Development 01-Dec-03 01-Dec-03
Define Design Goals Jan-04 Jan-04
Develop two Alternatives Feb-04 Feb-04
Prepare rough-order of magnitude costs Feb-04 Feb-04
Water Feature Design Draft Present Designs County and RMC Mar-04 Mar-04
Obtain design approval County Mar-04 Mar-04
Coordinate water feature design Mar-04 Mar-04
Develop systems designs Apr-04 Apr-04
Prepare Material Specifications Apr-04 Apr-04
Prepare final Cost Estimates Apr-04 Apr-05
Prepare Construction Documents Apr-04 Apr-05
Complete engineering May-04 May-05
Present Final Designs RMC 27-Jun-05 28-Jun-05
Water Feature Design Final Obtain design approval RMC 30-Jun-05 30-Jun-05
Obtain Building and safety approval Jul-05 Jul-05
Prepare bid package (Stage 3) Aug-05 Sep-05
. Execute Construction Contract (Stage 3) Sep-05 Oct-05
Total Water Feature Design Costs
Co. Management Costs (Fountain Design)
Total Water Feature Construction Costs
Co. Management Costs (Fountain Const.)
Design Development 01-Apr-00 01-Apr-00
Review and research native plant pallette Apr-04 Apr-04
Develop alternate plant landscape design Apr-04 Apr-04/
Analyze native plant design with previously approved design Apr-04 Apr-04
Determine impacts to irrigation system Apr-04 Apr-04
Revised Landscape Design Draft Present landscape design County and RMC May-04 May-04
. v Present final design (RMC) 27-Jun-05 28-Jun-05
Revised Landscape Design Final Obtain design approval RMC 30-Jun-05 30-Jun-05
Prepare construction documents and final Jun-04 Jun-05
cost estimates ‘ Jun-04 Jun-05
Prepare bid package (Stage 3) Aug-05 Sep-05
Execute Construction Contract (Stage 3) Sep-05 Oct-05
Total Landscape Design Costs
Co. Management Costs (Landscape Design)
Total Landscape Construction Costs
Co. Management Costs (Landscape Const)
Interpretive Display Narrative Design and Installation TBD * T8D *

Co. Management Costs (Design)

RMC03259




East Los Angeles Civic Center

RMC Proposition 40 Signs

Design and Development

TBD *

TBD *

Obtain Approval

TBD *

TBD *

Fabrication/Installation

Nov-05

Jun-06

Total Design/Fabrication/Installation Costs

Prop 40 Co. Management Costs (Design)

Prop 40 Co. Management Costs (Const)

Project Contingency (10 percent)

Total Grant Amount

Total In-Kind County Amount

Quarterly Reports

Aug.-'05

Nov-'05

Feb-'06

May '06

Aug-'06

TBD * = To Be Determined

RMC03259




Agreement Number: RMC3

Exhibit B
Budget

(Supplied by Grantee)
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East Los Angeles Civic Center

Exhibit B

DELIVERABLE

-)TASKS

HOURLY RATE

DURATION HRS

Schematic Design/Design Development

Define Design Goals

Develop two Alternatives

Prepare rough-order of magnitude costs

Water Feature Design Draft

Present Designs County

Obtain design approval County

Coordinate water feature design

Develop systems designs

Prepare Material Specifications

Prepare final Cost Estimates

Prepare Construction Documents

Complete engineering

Present Final Designs RMC

Water Feature Design Final

Obtain design approval RMC

Obtain Building and safety approval

Prepare bid package (Stage 3)

Execute Construction Contract (Stage 3)

Total Water Feature Design Costs

Co. Management Costs (Fountain Design)

118.2

40

Total Water Feature Construction Costs

Co. Management Costs (Fountain Const.)

1241

120

|Design Development

Review and research native plant pallette

Develop alternate plant landscape design

Analyze native plant design with previously approved design

Determine impacts to irrigation system

Revised Landscape Design Draft

Present landscape design County

Present final design (RMC)

Revised Landscape Design Final

Obtain design approval RMC

Prepare construction documents and final

cost estimates

Prepare bid package (Stage 3) .

Execute Construction Contract (Stage 3)

Total Landscape Design Costs

Co. Management Costs (Landscape Design)

$118.20

40

Total Landscape Construction Costs

Co. Management Costs (Landscape Const)

$ 124.10

320

Interpretive Display Narrative

Design and Installation

Co. Management Costs (Design)

$ 124.10

10

Design and Development -

RMC Proposition 40 ma_.ﬁ

Obtain Approval

- |Fabrication/Installation

Total Ummﬁma\mmu:.nm:.oa\imﬁam:.o: Costs

$ 124.10

10

Prop 40 Co. Management Costs (Design)
v RMC03259

CO. IN-KIND

4,728

14,892

4,728

900,000

39,712

1,241

1,241




East Los Angeles Civic Center

Prop 40 Co. Management Costs (Const) $ 124.10 1,241
Project Contingency (10 percent)

Total Grant Amount

Total In-Kind County Amount 967,783

Feb.-'04

Quarterly Reports

May-'04

Aug-'04

Nov. '04

Feb-'05

TBD *= To Be Determined

RMC03259
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Exhibit C
Monitoring and Assessment Plan

(Supplied by Grantee)
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East Los Angeles Civic Center

EXHIBIT C
MONITORING AND ASSESSMENT PLAN .

General

The project will be monitored throughout the design, construction, and maintenance
phases of the project. The extent and focus of the monitoring will be specific to each
phase of the work. The project will be monitored on a regular basis with a Monitoring
and Assessment Report being submitted to RMC on a quarterly schedule.

Assessment will be determined by the extent of the actual progress made in relationship
to the project schedule as noted in the presented Task and Timeline. Assessment will
be evaluated on a regular basis and reported as a part of the Monitoring and
Assessment Report submitted to RMC on a quarterly schedule.

Design Phase

A design review is an integral part of the Design Phase. This review will address the
revisions made to the Civic Center landscape plans and include the selection of native
plant materials, the architectural landscape design, and the irrigation design. This
review is scheduled early in the project to facilitate good communication and
understanding of the design philosophy and concepts, so the project may proceed
without delay.

The review will also assess the extent that the revision to incorporate native plant
materials is being met. Additionally the assessment will review the appropriateness of
the chosen plant materials.

The County of Los Angeles Department of Public Works will be the leading agency
during the design phase of the project.

Upon completion of the construction documents, a submittal will be provided to the
RMC for the purpose of establishing a baseline for the following construction and
maintenance phases of the project.

Construction Phase

Monitoring of the progress and compliance with the construction documents will be
done on a regular and on-going schedule throughout the construction phase of the
project. The actual schedule for the installation of the landscape materials is the
responsibility of the general contractor. The construction work will be monitored and
assessment made of the progress and compliance with the construction documents
based upon the approved project construction schedule.



' RMC03259

The County of Los Angéles Department of Public Works will be the leading agency |
'during the construction phase of the project.

- Maintenance Phase -

The East Los Angeles Civic Center Renovation Project is scheduled to be completed in
late 2006. At that time the County will assume the maintenance of the Civic Center
campus. It is the desire of the County that the Civic Center by an oasis of tranquility and
a point of pride within the East Los Angeles' community. Maintenance of this site,
including hardscape areas, landscape areas, fountains, and civic art elements is a
major factor in the success of the Civic Center to meet these goals.

The'County has established a maintenance prOQram and budget to assure that the site
will continue to be the asset to the East Los Angeles Community as envisioned in the
design and planning phases. : ‘

~ The County of Los Angeles Internal Services Department (ISD) will be the leading

agency responsible for the continued maintenance of the project. ISD will have an on-
site facility management office from which the project will be monitored and
maintenance activity will be directed.
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Exhibit D

Memorandum of Unrecorded Grant Agreement

State of California

Rivers and Mountains Conservancy
Belinda V. Faustinos

900 South Fremont Avenue

Annex, 2nd Floor

Alhambra, CA 91802

Space above this line for Recorder’s use

MEMORANDUM OF UNRECORDED GRANT AGREEMENT

This Memorandum of Unrecorded Grant Agreement (Memorandum), dated as of

, 2005, is recorded to provide notice of an agreement between the State of
California, by and through the Rivers and Mountains Conservancy (“State™) and

(“Grantee”).

RECITALS

A. On or about s , State and Grantee entered into a
certain Grant Agreement, Grant No. (“Agreement”), pursuant to which the
State granted to Grantee certain funds for the acquisition of certain real property, more
particularly described in attached Exhibit A and incorporated by reference (the “Real

Property™).

B. Under the terms of the Agreement, the State reserved certain rights with respect to the
Real Property.

C. Grantee desires to execute this Memorandum to provide constructive notice to all

third parties of certain State reserved rights under the Agreement.
NOTICE

1. Said Real Property (including any portion of it or any interest in it) must be used for
the purposes of expanding or establishing open space for passive natural and passive
recreational uses and other compatible public uses constant with the description of the
purpose of the acquisition in the Agreement.

2. Said Real Property shall be maintained and operated under this program for a period
of at least 20 years for grants up to $1,000,000 and at least 25 years for grants over
$1,000,000.

3. Said Real Property (including any portion of it or any interest in it) may not be sold or

transferred without the written approval of the State of California, acting through the
Rivers and Mountains Conservancy, or its successor, provided that such approval shall not
be unreasonably withheld as long as the purposes for which the Agreement was awarded
are maintained.
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4. Said Real Property (including any portion of it or any interest in it) may not be used as
security for any debt or for mitigation without the written approval of the State of
California, acting through the Rivers and Mountains Conservancy, or its successor,

- provided that such approval shall not be unreasonably withheld as long as the purposes for
which the Agreement was awarded are maintained.

5. For additional terms and conditions of the Agreement, reference should be made to
the Grant Agreement, which is on file with the Rivers and Mountains Conservancy, 900
South Fremont Avenue, Annex, 2nd Floor, Alhambra, California 91802.

GRANTEE:

Title:
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5/2/2005



Agreement Number: RMC3

Exhibit E

Project Development Plan

The RMC expects to be continuously involved in all stages of Projects which include
planning and/or development including approval of any bid or proposal document scopes
prior to selecting contractors and/or consultants, involvement in the selection of
contractors/consultants, and approval of any plans and technical details prior to the work
being executed. Below is a list of details the RMC will need to review and approve prior to
their implementation. The purpose of these procedures is to ensure that the ultimate
development project will conform to our mission and goals.

Planting/I.andscaping Plan Component

In order to adequately evaluate the project proposal please provide text as well as budget
estimates that provide RMC staff sufficient detail to evaluate the ecological details of the
planting/landscaping plan. The text description should provide scientific rationale for the
chosen native plant palette, grouping, structure, choice of vegetation communities and how
they are consistent with the overall project goals. Details including slope aspect, soils,
hydrology, elevation, etc., should be considered in deciding upon a plant palette.

1. Location of all plant materials, a legend with botanical and common names, and size
of plant materials; _

2. Existing and proposed buildings, walls, fences, utilities, paved areas and other site
improvements; :

3. Existing trees and plant materials to be removed or retained;

4. Designation of hydrology-zones. Hydro-zones are defined as a portion of the
landscaped area having plants with similar water needs, areas with similar
microclimate (i.e., slope, aspect, exposure, wind, etc.), and soil conditions, and areas
that will be similarly irrigated. A hydro-zone can be served by one irrigation valve, or
a set of valves with the same schedule; and,

5. Details and specifications for tree staking, planting details, soil preparation, irrigation
requirements (amount and frequency).

Grading and Drainage Plan Component

1. Grading Plan (showing property lines and street names, existing and proposed
buildings, walls, fences, utilities, paved areas, drainage features and other site
improvements;

2. Existing and finished contour lines and spot elevations as necessary for the proposed
site improvements (if applicable given scope of project); and,

3. Schematic cross sections showing site micro-topography and best management
practices (does not have to be to scale). '

Irrigation Plan Component
1. Layout of the irrigation system and a legend summarizing the type and size of all
components of the system, including the manufacturer name and model numbers; and,
2. Installation details for irrigation components.
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Exhibit F

RMC General Policies

The Project Development Plan (PDP) is a technical “living” document that will enable the
RMC to track grant projects to ensure our mission and goals are reflected in each project.
In developing the PDP, the following guiding principles must be incorporated for
consistency with RMC policies;

Grantees shall exclude the use of invasive plants, as listed in the document “Exotic
Pest Plants of Greatest Ecological Concern in California” (www.rmc.ca.gov) in their
planting palette. Furthermore, any invasive species from this list that currently exist
on the project site must be removed as part of the landscaping plan (phased removal is
acceptable).

Grantees shall utilize native, indigenous plants, locally propagated to the extent
possible, in their planting palette except under written authorization from RMC. A
basic (but by all means not all inclusive) list of native, locally available indigenous
plants is available on our website to help develop a plant palette (www.rmc.ca.gov) .

If the project involves a trail system, the guiding principles in “Planning Trails with
Wildlife in Mind” available on the RMC website (www.rmc.ca.gov) must be utilized in
the trail design.

Grantee will use porous materials, and/or recycled paving materials instead of
impervious paving materials for portions of their projects requiring pavement (i.e.,
parking lots, trails, etc.) unless prohibited by local building codes.

If lighting elements are required as part of the project Work Plan, environmentally
sensitive, directional lighting must be used to minimize any impact to wildlife. Care
should also be taken to control the number hours lighting is needed.

Use of sustainable energy sources, such as solar or wind power is encouraged for
appropriate tasks in the Work Plan.

The use of recycled materials for fencing, benches, signage, etc., must be considered
to further our mission of sustainable development.

Any irigation installed on the project site as part of the Work Plan must be a water
efficient irrigation system. In projects where turf is to be installed, both a rain sensor
and a soil moisture meter are required to ensure water efficient irrigation practices. A
rain sensor will halt irrigation on days it is raining, eliminating excessive water runoff.
A soil moisture meter will automatically shut off irrigation when the root zone of the
turf becomes saturated, preventing excessive irrigation runoff.

The use of appropriate storm water best management practices (BMPs) must be
utilized on the project site. In areas where grading, vegetation clearing, or planting
occur, BMPs must be utilized to control excessive erosion while vegetation becomes
established. (See http://www.cabmphandbooks.com for more information.)
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Exhibit H

Signage Guidelines

Authority

All Projects funded by RMC under Proposition 40, the Clean Water, Clean Air, Safe
Neighborhood Parks, and Coast Protection Bond Act of 2002, must include a posted sign
acknowledging the source of the funds.

Purpose

Installation of signs at all Project sites is intended to acknowledge the public’s
support of the 2002 Resources Bond and promote the benefits provided by Bond
fund assistance.

Types of Sions

1. Signs posted during construction (required for specific situations)

For Projects funded with RMC 2002 Bond Act funds in excess of $750,000 and/or
those Project in areas of high visibility (such as near a major thoroughfare) a sign is
required during construction.

Recommended minimum size of sign: 4 feet x 8 feet

2. Signs Posted Upon Completion (required for all Projects)

All Grantees are required to post a sign at the Project site. The sign must be available
for the final inspection of the Project. All signs must include the universal logo (see
information on the logo below).

There is no minimum or maximum size for the sign (other than the minimum size for
the logo) as long as the sign contains the required wording (see below).

Language for Sign

All signs will contain the minimum language below:

(Project Name)
Another Project to Improve California

Funded by the Rivers and Mountains Conservancy

RIVERS AND
MOUNTAINS

CONSERVANCY

California Clean Water, Clean Air, Safe Neighborhoods,
and Coastal Protection Bond Act of 2002

Current , Secretary for Resources
Current (Governor
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The name of the local agency or other governing body may also be added. The sign may also
include the names (and/or logos) of other partners, organizations, individuals and elected
representatives as deemed appropriate by those involved in the Project.

Universal Logo

All signs will contain the RMC logo. The logo will be on a template, available on line at
http://www.rmc.ca.gov. The Project Manager can also provide the logo on disk.

® The logo must be mounted in an area to maximize visibility and durability.

® The logo must be a minimum of 2'x2'. Exceptions are permitted in the case of trails,
historical sites and other areas where these dimensions may not be appropriate.

Sign Construction

All materials used shall be durable and resistant to the elements and graffiti. The California
Department of Parks and Recreation and California Department of Transportation standards
can be used as a guide for gauge of metal, quality of paints used, mounting specifications, etc.

Sign Duration
The goal is to have Project signs in place for a lengthy period of time, preferably a minimum
of two years for all Projects and four years for Projects over $750,000.

Sign Cost

The cost of the sign(s) is an eligible Project cost. More permanent signage is also
encouraged; e.g., bronze memorials mounted in stone at traitheads, on refurbished historical
monuments and buildings, etc.

Appropriateness of Signs

For Projects where the required sign may be out of place (such as some cultural and historic
monuments and buildings or where affected by local sign ordinances), the Project Manager in
consultation with the Applicant may authorize a sign that is appropriate to the Project in
question. Alternate signage must be clearly recognizable as an RMC 2002 Bond Project.
Archaeological sites are excluded from the sign requirement.

Signs on State Highways

Signs placed within the state highway right-of-way may requ1re a Caltrans encroachment
permit. Contact the local Caltrans District Office early in the planning phases for more
information.

Further Questions
The Grantee should consult with the Project Manager to resolve any sign issues.

The logo can be provided electronically.
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Exhibit I

Eligible and Ineligible Costs

Eligible Costs -

All eligible costs must be supported by appropriate documentation

COSTS

EXPLANATION EXAMPLES
Preliminary Costs (not Costs incurred after a Agreement with RMC has been fully executed, CEQA compliance
to exceed 20% of including planning, plan documentation, designs, appraisals and Construction plans
grant total) negotiations, permit costs, consultant costs Permits/Appraisals
Expenditure subject to maximum of 20% of total grant Acquisition documents, etc.
Personnel or Must be computed according to the Grantee’s prevailing wage or Wages and benefits
Employee Services salary scales Work performed by another

Must be computed on actual time spent on Project
Must not exceed the Grantee’s established rates for similar positions

section/department in agency

Consultant Services

Costs paid to consultants necessary for the Project

Consultants must be paid in compliance with the Grantee’s customary
method and rate

No consultant fee shall be paid to the Grantee’s own employees
without prior approval

Costs paid to consultants
necessary for the Project

Construction

All necessary construction activities
Construction management

Site preparation, grading
Facility development
Inspection and construction
management

Construction
Equipment

The Grantee may only charge the cost of the actual use of the
equipment during the time it is being used for Project purposes

The Grantee may use the California Department of Transportation’s
equipment rental rates as a guide

The Grantee shall prorate the value of the purchased equipment
toward the Project based on hours of usage

The equipment use charges must be made in accordance with the
Grantee’s normal accounting practices

The Grantee must describe the work performed, the hours used, and
related use to Project

Rental equipment
Leased equipment
Purchased equipment

Fixed Equipment

Equipment permanently fixed to Project facility

Fixed resting areas/benches

Construction Tools/
Supplies/Materials

May be purchased for specific Project, or may be drawn from central
stock if claimed costs are no higher than those the Grantee would pay

Costs may be capitalized according to the Grantee’s standard policy
The Grantee may only claim those costs reasonably attributable to the
Project

Materials such as concrete, wood,
etc.

Supplies such as fasteners, nails,
or other hardware and non-fixed
equipment

Relocation Costs

Costs resulting in displacement of a person/business
The Grantee shall comply with State Relocation Act requirements.

See Chapter 16, Section 7260,
Government Code.

Acquisition Costs

Appropriate costs of acquiring real property
DGS approved appraisal costs

Purchase price/Appraisals
Title/Escrow fees
Surveying/Improvements

Indirect/Overhead

Costs shall not exceed 10% of grant total

Administrative overhead

Restoration/
Rehabilitation Costs

All required materials for restoration/rehabilitation work
Includes removal and disposal of exotic/invasive species

Planting/Soil improvements
Irrigation systems (temporary or
permanent, as applicable)

Environmentally Aimed

BMP Measures

Components to storm water management projects that include habitat
supporting measures

Filtration systems
Erosion control materials
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COSTS EXPLANATION EXAMPLES
Education o  All fixed materials that serve interpretive or educational purposes Signs/Interpretive aids/Kiosks
Infrastructure
Miscellaneous e  Other Project-related costs Communications expenses

Construction insurance
Signs/Interpretive aids
Transportation costs

Ineligible Costs

The following is a non-exclusive list of ineligible project costs:

COSTS

EXPLANATION

EXAMPLES

Operations and
Maintenance Costs

Costs necessary for the short or long term operation and maintenance
of property or facilities once the property has been acquired or the
facility or area has been restored, rehabilitated, or developed

Personnel or employee services
Equipment, supplies

Non-fixed Equipment

Equipment that is not permanently fixed to the project facility or used
for construction

Computer equipment (hardware
and software)

Portable equipment

Playground Equipment | e  Active recreation equipment costs are ineligible Swing sets, skate parks, pools,

or Infrastructure ball field apparatus, basketball
courts

Mitigation Costs e  Costs associated with exclusively fulfilling mitigation requirements Land acquisition, development,

for this or other projects

restoration or rehabilitation for
mitigation for this or other
projects

Ceremonial or Publicity
Expenses

Funds may not be used for ceremonies, parties, or other publicity
expenses {except for required signage)

Food and beverages
Facility rental

Ineligible Travel e Travel costs not directly associated with the project Travel expenses
s  Travel claimed when no work time was claimed for the same period
Lobbying/Fundraising o  Costs associated with grant application preparation, for this grant or Staff time
for others associated with this or any other project Lobbyist fees
o  Costs associated with lobbying legislature or other bodies for funds Travel expenses
for this or any other project
Agreement Cost e  Unapproved Agreement costs overruns exceeding the allowable Unapproved costs
Overruns amount as per Agreement budget specifications
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1.

Exhibit G
Grantee Certification Clauses

STATEMENT OF COMPLIANCE: Grantee has, unless exempted, complied with the
nondiscrimination program requirements. (GC 12990 (a-f) and CCR, Title 2, Section
8103) (Not applicable to public entities.)

DRUG-FREE WORKPLACE REQUIREMENTS: Grantee will comply with the
requirements of the Drug-Free Workplace Act of 1990 and will provide a drug-free
workplace by taking the following actions:

a. Publish a statement notifying employees that unlawful manufacture, distfibution
dispensation, possession or use of a controlied substance is prohibited and speC|fy|ng
actions to be taken against employees for violations.

b. Establish a Drug-Free Awareness Program to inform employees about:

1) the dangers of drug abuse in the workplace;

2) the person's or organization's policy of maintaining a drug-free workplace;

3) any available counseling, rehabilitation and employee assistance programs; and,
4) penalties that may be imposed upon employees for drug abuse violations.

c. Every employee who works on the proposed Agreement will:

1) receive a copy of the company's drug-free workplace policy statement; and,

2) agree to abide by the terms of the company's statement as a condition of employment
on the Agreement.

Failure to comply with these requirements may result in suspension of payments under the
Agreement or termination of the Agreement or both and Grantee may be ineligible for award
of any future WCA agreements if the department determines that any of the following has
occurred: (1) the Grantee has made faise certification, or violated the certification by failing
to carry out the requirements as noted above. (GC 8350 et seq.)

3.

NATIONAL LABOR RELATIONS BOARD CERTIFICATION: Grantee certifies that no

more than one (1) final unappealable finding of contempt of court by a Federal court has
been issued against Grantee within the immediately preceding two-year period because of
Grantee's failure to comply with an order of a Federal court which orders Grantee to
comply with an order of the National Labor Relations Board. (PCC 10296) (Not applicable
to public entities.)

UNION ORGANIZING Grantee hereby certifies that no request for reimbursement, or
payment under this agreement, will seek reimbursement for costs incurred to assist,
promote or deter union organizing.
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Exhibit J

Payment Request Form

San Gabriel & Lower Los Angeles Rivers and Mountains Conservancy
900 South Fremont Avenue, Annex, 2nd Floor, P.O. Box 1460, Alhambra, CA 91802-1460

PROJECT NUMBER 2. AGREEMENT NUMBER

GRANTEE

PROJECT TITLE

TYPE OF PAYMENT
ADVANCE REIMBURSEMENT

[ [

FINAL

PAYMENT INFORMATION

Grant Amount

Funds Received to Date

Available Grant Amount (a. minus b.)

Amount of this Advance/Reimbursement Request

10% withhold (10% of this Reimbursement Request)

Warrant to be issued (d. minus e.)

Remaining Grant Amount after this Payment (c. minus f.)

Remaining Funds available for this Agreement (c. minus d.)

SEND WARRANT TO:

GRANTEE NAME

STREET ADDRESS

CITY, STATE, ZIP CODE

ATTENTION
8. SIGNATURE OF PERSON AUTHORIZED IN TITLE DATE
AGREEMENT
FOR RMC USE ONLY
PAYMENT APPROVAL SIGNATURE DATE

An approved Payment Request Form (Exhibit J) constitutes as a valid invoice for payment.
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PAYMENT INSTRUCTIONS
The following instructions correspond to items on the Payment Request Form:
1. PROJECT NUMBER -- The number assigned by the State to this Project

2. AGREEMENT NUMBER -- As shown in Certification of Funding section of the
Project Agreement '

3. GRANTEE -- GRANTEE name as shown on the Project Agreement

4. PROJECT TITLE -- Title of Project for vwhjch payment is requested

5. TYPE OF PAYMENT -- Check appropriate box

6. PAYMENT INFORMATION
a. Grant Amount -- The amount of State Grant funds allocated to this Project
b. Funds Received to Date — Total amount already received for this Project
c. Available Grant Amount -- a. minus b.

d. Amount of this Advance/Reimbursement Request — Amount that is being
requested

e. 10% withhold — 10% of this Reimbursement Request
f. Warrant to be issued — Actual amount that is being paid
g. Remaining Grant Amount after this Payment — ¢. minus f.

h. Remaining Funds available for this Agreement — c. minus d.
Grantee should use this figure to budget expenses for the remaining tasks of the agreement.

7. SEND WARRANT TO — Grantee name, address and contact person

8. SIGNATURE OF AUTHORIZED PROJECT REPRESENTATIVE

Payment request forms must be accompanied by a progress report detailing activities
completed and an itemized list of all charges documenting check numbers, amounts, dates,
recipients, and purpose of the charges. You may use the Project Summary Form in the
Project Completion Packet. Payment requests should clearly identify elements of the Work
Plan to which they relate.

Payment requests without complete and accurate documentation will not be approved for
payment until required information is received.
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Exhibit K

Project Costs Summary Form
(Funds not previously invoiced)

Grantee Name

Agreement Number
a. Labor Costs Summary Form, Exhibit L Total $
b. Equipment Costs Summary Form, Exhibit M Total $

c. Services and Materials Cost Summary Form, Exhibit N Total §$ _

d. Amount of this Reimbursement Request at+b+c $
(carry forward to Exhibit J, line “d”)

e. Report of Alternative Funding Expenditures, Exhibit O Total $

Total Current Expenditures d+e §
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Exhibit L

Labor Costs Summary Form

(Funds not previously invoiced)

Grantee Name

Agreement Number
Dates/Hrs Check #
Task Staff/Personnel Pay Period Rate Warrant Total
*Total $

*Carry Total forward to Project Costs Summary Form, Exhibit K
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Exhibit M

Equipment Costs Summary Form
(Funds not previously invoiced)

Grantee Name
Agreement Number _
. Check #
Type of Equipment Dates Work Performed Warrant Amount
*Total $

*Carry Total forward to Project Costs Summary Form, Exhibit K
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Exhibit N

Services and Materials Costs Summary Form
. (Funds not previously invoiced)

Grantee Name

Agreement Number

Check #
Task Date Recipient Warrant Total

*Total $

*Carry Total forward to Project Costs Summary Form, Exhibit K
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Exhibit O

Report of Alternative Funding Expenditures

(Current Payment Request)

-Grantee Name.
Agreement Number

Task Funding Source Date Amount

*Total §

*Carry Total forward to Project Costs Summary Form, Exhibit K
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Exhibit P

Quarterly Progress Report

PROGRESS REPORT #

First Quarter [ |

Second Quarter [ |

Third Quarter [ ]

Fourth Quarter [ |

January 1 - March 31

April 1 - June 30

July 1 - September 30

October 1 - December 31

Submitted by:
Date Submitted:

Project Name

“Grantee Project Representative”

Summary of Work Completed During This Reporting Period

Task Description of Progress

% of
Work
Complete

Consistent w/Exhibit A Timeline

Yes [] No [J Ifno,explain

Progress Report Narrative (if needed)
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Agreement Number: RMC3

Exhibit Q

Quarterly Expenditure Projection Report
(Current Periods Only)

First Quarter [ |

Second Quarter [ ]

Third Quarter [ | Fourth Quarter [ |

January 1 - March 31

April 1 - June 30

July 1 - September 30 | October 1 - December 31

QUARTER YEAR

ACTUAL

PROJECTED

CUMULATIVE

GRAND TOTAL

Quarter - Start with the first quarter of your actual/projected expenditures.

Actual - Report only those expenditures which have been submitted on a payment request form.

Projected - Report your projected expenditures on a quarterly basis. (This information is required for State Controller’s Office

purposes.)

Cumulative - Subtotal your cumulative expenses on a quarterly basis for the life of your grant.
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Agreement Number: RMC3

Exhibit R

Agreement Summary Form

Date: S
PROJECT INFORMATION
Project Title:
Project Purp.ose ~ Problem / Goals ("why" the project):

Project Abstract (brief description of project):

Which RMC program is funding this project? Please put an "X"
[1 Prop13 [] Prop40 [] Work Program
PROJECT REPRESENTATIVE

Name: Job Title:
Organization: _ Webpage Address:
Address:

Phone: Fax number:
Email:

PROJECT PERFORMANCE PERIOD

From: To:

PARTICIPANTS AND PARTNERSHIPS

LOCATION
Address:

Size of Project (include units): Counties included in project:
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Agreement Number: RMC3

Biography of Grantee:

Biography of Project:

H) Short-term Goals:

I) Long-term Goals:

PLEASE PROVIDE A HARD COPY AND AN ELECTRONIC COPY TO THE RIVERS AND
MOUNTAINS CONSERVANCY.
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Agreement Number: RMC3

Exhibit S

Project Certification Form

GRANTEE:

AGREEMENT NUMBER:

GRANTEE CONTACT FOR AUDIT PURPOSES

NAME:

ADDRESS:

PHONE: ( )

PROJECT DESCRIPTION - List facilities developed and/or property acquired:

LIST OTHER FUNDS ON PROJECT (SOURCES AND AMOUNTS):

INTEREST EARNED ON ADVANCE GRANT AMOUNT: $

HAS A NOTICE OF COMPLETION BEEN FILED? YES NO
IF NO, PLEASE EXPLAIN:

CERTIFICATION:

| hereby certify that all grant funds were expended on the above named Project(s) and that the
Project(s) is complete and we have made final payment for all work done.

Grantee Project Representative, Title Date
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August 4, 2005

ENCLOSURE C

EAST LOS ANGELES CIVIC CENTER RENOVATION PROJECT
APPROVE STATE GRANT AGREEMENT
APPROVE APPROPRIATION ADJUSTMENT
APPROVE REVISED PROJECT BUDGET
AWARD SUPPLEMENTAL AGREEMENT
SPECS. 6613, 6614; C.P. 77398, 77043, 77427

APPROPRIATION ADJUSTMENT
(See Enclosed)



[ Ay S B 4% - —

. : . BOARD OF

SUPERVISORS
OFFICIAL COPY

76R 332M 11/03

COUNTY OF LOS ANGELES
REQUEST FOR APPROPRIATION ADJUSTMENT R >

DEPARTMENT oF Chief Administrative Officer CAug. 1, 2005 sx

AUDITOR-CONTROLLER.
THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. WILL YOU PLEASE REPORT AS TO

:gg?oUNNTING AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF ADMINISTRATIVE OFFICER FOR HIS RECOMMENDATION OR
’ ADJUSTMENT REQUESTED AND REASONS THEREFOR

East Los Angeles Civic Center

See Attached for Justification.

. Division Chief

CHIEF ADMINISTRATIVE OFFICER'S REPORT U

=

KE;ERRSE_!P RIO Tl-ElEo(;:_!.‘:IIEE ACTION APPROVED AS REQUESTED \/ A8 REVISED
IN} TIvV ICER FOR—
v 3 oo )j Ll T
RECOMMENDATION ‘l!
’ CHIEF ADMINISTRATIVE OFFICER
APPROVED (AS REVISED): 19
AUDITOR-CONTROLLER sy _{/eb~ S “‘S( BOARD OF SUPERVISORS
0

vo b Aue 2 355 o



REQUEST FOR APPROPRIATION ADJUSTMENT
EAST LOS ANGELES CIVIC CENTER REPLACEMENT FACILITIES
FISCAL YEAR 2005-06

(4 Votes)
SOURCES: USES:
Replacement Facilities Replacement Facilities
Housing and Community Development Act/CP Buildings and Improvements
A01-CP-77398-8946 $400,000 A01-CP-77398-6014 $400,000
Total $400,000 $400,000

Justification:
This appropriation adjustment provides funding for the East Los Angeles Civic
Center Replacement Facilities capital project from Community Development
Block Grant funds.

There is no affect on net County cost.

Wy

vid Jan kat?
Assistant ivisiop Chief
Chief AdmiRjstrative Office

’ (ELAREPLACEMENT FACILITIES BA - CDBG)

4uGq 2 ,2¢°5



	II. PROJECT BUDGET SUMMARY
	Budget Category

